

North Jetty Park Dune Walkover Replacement

CIP # 94714

Last updated: May 2022

Design Start

May 2020

Design Finish

TBD

Construction Start

TBD

Construction Completion

TBD

Project Description

North Jetty Park is a very popular 19-acre beach park at the south end of Casey Key that offers a somewhat rustic, old Florida beach and water access recreational experience for fishing, picnicking, observing motorboats in the pass, and beach and programmed activities.

Proposed ADA compliant improvements include the replacement of two (2) dune walkovers, six (6) picnic shelters, improved ADA access and parking, and landscaping to provide more shade.

Project Progress/Status

Currently the project is in the permitting phase, including Coastal Permits, through Local and State agencies.

PROJECT DETAILS

Design Consultant

Ardurra Group, Inc

Design Contract Cost

\$149,653.00

Contractor

TBD

Construction Contract Cost

TBD

COUNTY PROJECT MANAGER(S)

Design

Dragan Grujicic
dgrujicic@scgov.net

Construction

Dragan Grujicic
dgrujicic@scgov.net

